

Centrovance AI: Strategic Project Roadmap: 2026–2027

Phase 1: Minimum Viable Product (MVP) Development

Timeline: November 16, 2026 – April 16, 2027

Focus: Core Engineering and Systems Integration

- **Stage 1: API Development**
 - **Weeks 1–3:** November 16 – December 4, 2026
 - Engineering the backend communication layer and interface protocols.
- **Stage 2: AI Model Engineering & Stress Testing**
 - **Weeks 4–16:** December 7, 2026 – March 5, 2027
 - Development of proprietary AI models followed by rigorous performance validation.
- **Stage 3: Product Design & Frontend Architecture**
 - **Weeks 17–20:** March 8 – April 2, 2027
 - UI/UX design and building the interface for web and software applications.
- **Stage 4: Systems Integration**
 - **Weeks 21–22:** April 5 – April 16, 2027
 - Final unification of the API, AI models, and frontend architecture.

Phase 2: Operational Validation & Go-to-Market

Timeline: April 19, 2027 – September 10, 2027

Focus: Quality Assurance and Market Penetration

- **Stage 1: MVP Finalization**
 - **Weeks 1–2:** April 19 – April 30, 2027
 - Final builds and pre-launch internal optimization.
- **Stage 2: Demos & Quality Assurance**
 - **Weeks 3–5:** May 3 – May 21, 2027
 - Conducting product demonstrations and iterative technical testing.
- **Stage 3: Pilot Implementation**
 - **Weeks 6–9:** May 24 – June 18, 2027
 - Limited release to a controlled user group for real-world feedback.
- **Stage 4: Marketing & Commercialization**
 - **Weeks 10–21:** June 21 – September 10, 2027
 - Full-scale marketing campaigns and aggressive sales execution.

Phase 3: Strategic Exit & Acquisition

Timeline: September 13, 2027 – November 12, 2027

Focus: Liquidity and Stakeholder Transition

- **Stage 1: Investor Outreach & Pitching**
 - **Weeks 1–6:** September 13 – October 22, 2027
 - Engagement with potential buyers and presenting the MVP value proposition.
- **Stage 2: Acquisition Closure**
 - **Weeks 7–9:** October 25 – November 12, 2027
 - Finalizing terms, due diligence, and official handover of assets.